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Report Summary

The 2010 Neighborhood Plan Implementation Report
shows the status of actions recommended by each neigh-
borhood plan adopted by the City of Roanoke as a compo-
nent of Vision 2001-2020. The Planning Division coordi-
nates with other City departments to update the status of
actions identified in neighborhood plans.

Roanoke’s 42 neighborhoods are covered by 24 neigh-
borhood plans, all of which follow principles of Vision
2001-2020. Current initiatives are identified in the report
as ongoing actions or as having a several year time span
for completion. Updates to the Melrose/Rugby and Loudon
- Melrose neighborhood plans are complete. Progress on
these two plans will be reflected in next year’s report.

The 2010 update process involved gathering information
from all departments with an active role in the neighbor-
hood plan implementation process. Discussions included
the current status of each action item based on the depart-
ment’s area of expertise, future schedules for actions, and
general input on the neighborhood planning process.

As part of the monitoring process, planning staff worked
with other departments to identify ways to facilitate imple-
mentation:

1. Specific City departments are invited to participate

in neighborhood planning workshops based on initial
neighborhood comment. This participation allows staff

to keep abreast of neighborhood issues and ideas gener-
ated throughout the planning process. Participation allows
departments to better understand neighborhood issues,
respond to needs, and to assist in developing specific policy

and/or action to address identified issues.

2. Updated neighborhood plans will contain specific ac-
tions. Specific actions help departments to set budgets and
make the actions more measurable.

3. Specific actions should be compared to the Capital
Improvement Plan (CIP) and other lists for infrastructure
improvements (e.g., curb requests) to confirm specific activi-
ties are recorded and prioritized by each department. List-
ing will demonstrate to citizens that issues are recognized
and show where these issues rank on the priority list.

The chart located on the following page summarizes the
number and status of individual action items presented in
the plans.



Neighborhood

No. of Actions specified

No. of Actions currently

No. of Actions completed

in plan (427) underway (192) (1571)
Belmont Fallon 10 5 4
Downtown 32 9 11
Franklin Road/Colonial Avenue 18 5 9 (up from 8 in 2008)
Gainsboro 26 9 16 (up from 10 in 2008)
Garden City 20 14 4
Grandin Court 12 4 7 (up from 5 in 2008)
Gilmer 13 5 5
Greater Deyerle 13 6 1
Greater Raleigh Court 34 22 2
Harrison and Washington Park 13 5 6 (up from 5 in 2008)
Hollins/Wildwood 21 7 12 (up from 11 in 2008)
Hurt Park/Mountain View/West End 12 5 6 (up from 5 in 2008)
Loudon Melrose/Shenandoah West 16 10 6
Melrose-Rugby 30 20 7
Morningside/Kenwood/Riverdale 8 3 3
Norwich 12 5 4 (up from 3 in 2008)
Old Southwest 9 5 3
Peters Creek North 15 11 2
Riverland/Walnut Hill 18 6 8
Southern Hills 14 2 5 (up from 3 in 2008)
South Roanoke 18 9 7 (up from 6 in 2008)
Villa Heights/Fairland 20 9 5
Wasena 14 6 8
Williamson Road 29 10 10

Some actions have not been worked on due to their long-term nature, funding, etc.




City of Roanoke 2010 Neighborhood Plan Implementation Report

Belmont Fallon Neighborhood Plan (Adopted January 21, 2003) Project Manager: Chittum

Actions Participants 2010 Status Time Frame for
Completion
Zoning changes. Planning Building & Development Complete Complete
Historic surveys. Planning Building & Development (New citywide survey proposed with CDBG ($60,000)/other federal [Complete
grant funds - on hold)
Streetscape and gateway planning. Planning Building & Development, Transportation - no ongoing activity
Transportation Division, Parks and
Recreation
Bullitt-Jamison Master Plan. Housing & Neighborhood Services Completed - Steering committee ongoing Complete
Industrial redevelopment. Planning Building & Development
Economic incentives - Continue to promote Planning Building & Development
Enterprise Zone.
Code enforcement. Planning Building & Development,
Division of Code Enforcement
13th Street project. Virginia Department of Transportation |Right of way phase initiated in late 2010 (total takes) & 2011 (all 2017?

remaining parcels.)

Development of small park.

Parks & Recreation

No activity.

To be determined

Police satellite station.

Police

Complete

Complete




City of Roanoke 2010 Neighborhood Plan Implementation Report

Downtown Plan (Adopted May 20, 2002) Consultant: Urban Design Associates

Actions

Participants

2010 Status

Time Frame for
Completion

Elmwood Park Initiative

Develop Elmwood Park into a world-class park.

Parks & Recreation, Downtown
Roanoke, Inc.

Initiated planning process.

To be determined

Transform Patrick Henry Hotel into independent
living for seniors - public uses on the ground floor.

Private sector

Underway.

Near completion

Construct a building in front of the Bullitt Avenue
parking garage.

Private sector

Develop church property on NW corner of Jefferson
and EIm.

Private sector

Build a new medical facility in the underused front
yards of the existing hospital buildings.

Private sector

Redevelop the Jefferson Motel site and other sites
around EImwood Park with office buildings and
structured parking.

Private sector

New GSA building complete and occupied summer 2009.

Complete
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Church Avenue Initiative

Encourage a mix of uses in the Heironimus building.

Private sector

Develop a new parking garage south of Heironimus
bldg.

Private sector

Develop a building on NW corner of Church and
Jefferson.

Private sector

Renovate upper floors of buildings on Jefferson Private sector Multiple projects in 200, 300, 400 blocks Complete
Street for residential uses.
Improve lights and street trees on Jefferson Street. |Public Works, Parks & Recreation No change
Locate a civic building at the terminus of Church City or other government agency Site marketing underway.
Avenue at Williamson Road.
Redesign 100 block of Church Ave SW. Transportation Division, Public Works |No change. Discussion on conversion to two-way traffic in 2009
with opening of Market Garage. Demand for parking is
problematic.
Construct a building at the NE corner of 2nd & Private sector
Church.
Redevelop the Grand building (now the Hancock Private sector complete Complete
Building) for loft apartments of office/accelerator
space and retail uses on the first floor.
Develop e-Square lofts on south side of Salem Ave. |Private sector Roanoke Times expansion precludes the project.
Develop town houses or live/work structures on Private sector Townhouses complete and 90% occupied. Complete
western edge of Warehouse Row.
In 100 blk of Campbell SW, develop upper floor Private sector 102 Campbell, 111 Campbell
residential and ground-floor entertainment/retail.
Construct elevator at south side of First Street Engineering Division, Transportation |Complete 2008. Bridge for pedestrians only. Complete
Bridge and continue vehicular access. Division
Restore the Ebony Club and encourage new office |Private sector Complete. Now the Claude Moore Center. Complete
construction.
Enhance Centre Avenue to provide a piazza for the |Private sector, Housing Authority, Complete. Martin Luther King statue added to plaza. Complete

Higher Education Center.

Public Works
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Market Initiative

Get the top floor of the Market Building occupied by
high-tech accelerator space, artists studios, public
service space, or high profile video arcade.

Planning Building & Development

Space under renovation for event/entertainment.

Near completion

Develop upper floors of Billy's Ritz with housing.

Private sector

Underway.

Coordinate IMAX development with other Market
area developments.

Planning Building & Development,
Downtown Roanoke, Inc.

IMAX no longer under consideration.

Develop the NE corner of Jefferson and Campbell
as a hotel with a restaurant and public spaces on
the ground floor.

Private sector

Convert the remainder of Campbell Avenue to two- |Transportation Div Complete 2004 Complete
way.

Develop the new YMCA with a public square framed [Private sector Complete Complete
by a formal civic fagade.

Re-establish the frontage along 200-400 blocks of  [Public sector

Church Avenue with public/civic facilities, office, or

residential spaces.

Convert Cotton Mill to loft apartments, live/work Private sector Cotton Mill Lofts completed renovations in June 2009, along with Complete

units, or office space.

nearby restaurant Fork in the City. The lofts add 108 additional
residential units to the growth of downtown living.

Framework Actions

Connect the City Market Building/Railwalk to the
regional trail system.

Parks & Recreation, Roanoke
Greenways Commission,
Transportation Division

Complete 2005

Complete 2005

Institute free parking shuttle from the Civic Center to
the CBI campus.

Valley Metro
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Franklin Road/Colonial Avenue (Adopted June 21, 2004) Project Manager: Gusler

Actions Participants 2010 Status Time Frame for
Completion

Update the zoning ordinance to require the design  |Planning Building & Development Complete 2005 Complete

guidelines of Vision 2001-2020; buildings should be

closer to the street with parking to the side or rear.

Establish commercial boundaries in the update of Planning Building & Development Complete 2005 Complete

the zoning ordinance.

Limit the number of parking spaces for new Planning Building & Development Complete 2005 Complete

developments in the update of the zoning ordinance.

Maintain the density of existing neighborhoods in the |Planning Building & Development Complete 2005 Complete

update of the zoning ordinance.

Identify and promote appropriate new development |Planning Building & Development,

on vacant parcels. Economic Development

Maintain commercial zoning that will allow Towers to |Planning Building & Development Complete 2005 Complete

continue to be a competitive and growing shopping

center.

Identify or create nodes along Franklin Road for Planning Building & Development

commercial centers; concentrations of small-to-

medium-sized commercial establishments.

Avoid further expansion of commercial districts to Planning Building & Development Complete 2005 and ongoing Complete

encourage quality development and more efficient

use of land in existing districts.

Evaluate underused industrially zoned land and Planning Building & Development Complete and ongoing Complete

demarcate or rezone to maximize its potential.

Examine all design possibilities to improve Colonial [Transportation Division Complete Complete

Avenue and Wonju Street, including VDOT's
proposed extension of Wonju Street to Brandon
Avenue in the draft six year plan.

Improve Colonial Avenue between Towers Shopping
Center and Virginia Western Community College as
prescribed in the Long Range Transportation Plan

Transportation Division

Project remains in VDOT Six-year Improvement Plan. No funding
available to start engineering.
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Franklin Road/Colonial Avenue (Continued)

Actions

Participants

2010 Status

Time Frame for
Completion

Evaluate a center median in sections of Franklin
Road to control access, improve functioning, and
create a more attractive street.

Transportation Division

To be determined

Evaluate traffic signal at McNeil Drive and Colonial |Transportation Division Consideration and evaluation complete. Installed small median on |Complete
Avenue, and consider possibility of signals at 23rd Street and prohibited left turns from Colonial onto 23rd.

Winding Way Road and Colonial Avenue, and 23rd

Street and Brandon Avenue.

Install curb, gutter, and sidewalk where needed. Engineering Division Ongoing Ongoing
Alleviate storm water runoff as much as possible Engineering Division Ongoing Ongoing
through alternatives to curb and gutter.

Establish neighborhood contact persons with Neighborhood Services, Police Thise neighborhoods represented by neighborhood organizations |Ongoing
Neighborhood Services and the Police Department each have a person that serves as the primary contact person for

to open communication between the City and the the Office of Neighborhood Services and Police Dept to disemiante
neighborhoods regarding crime prevention. information to and from the neighborhood they represent

Improve Fire/EMS Station Numbers 7 and 8 per the |Fire Department Service now provided partially by the new Station #1 from its new  |Ongoing
recommendations of the Fire/EMS Strategic location.

Business Plan.

Maintain and enhance access to recreation Parks and Recreation Murray Run Feasibility analysis completed at staff level ongoing

resources. Continue development of greenway
routes in the area.
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Gainsboro Neighborhood Plan (Adopted May 17, 2003) Project Manager: Planning Staff

Actions Participants 2010 Status Time Frame for
Completion
Comprehensive rezoning. Planning Building & Development Complete 2005 Complete
Design overlay (H-2, NDD). Planning Building & Development Complete 2005 Complete
Historic survey and nomination. Planning Building & Development Complete 2005 Complete
Develop housing strategy. HUD Community Resources-Housing |[Complete 2006 Complete
Review building codes. Planning Building & Development Complete 2005 Complete
Neighborhood marketing. Neighborhood groups, Neighborhood |Complete and links provided when available Complete
Services
Encourage vacant lot development. Neighborhood groups, Neighborhood |No change. No projects currently identified. Ongoing
Services
Develop public spaces. Private developer(s), Planning Building |Lick Run Greenway completed. Complete
& Development, Parks and Recreation
Review street designs. Planning Building & Development, Gainsboro Road, Henry Street, and Wells Avenue improvements Complete
Transportation Division have been reviewed for conformance with the Street Design
Guidelines.
Infrastructure improvements. Public Works
Re-establish Enterprise Zone. Planning Building & Development Complete Complete
Re-establish Technology Zone Planning Building & Development Complete Complete
Henry Street Development. Private developer(s), Economic Dev, |Dumas Center, Claude Moore Center, and Culinary School Ongoing
Housing Authority complete.
Gateway projects. Public Works Complete Complete
Street lighting improvements. Transportation Division No change. No projects currently identified. Ongoing
Monitor parking. Transportation Division No change. Evaluations made upon request. Ongoing
Bus schedules/ bus stop shelters. Valley Metro, Transportation Division |[Valley Metro has the lead. Transportation assistance with right of |Ongoing
way permits and siting.
Tree planting. Parks & Recreation Trees planted along Lick Run Greenway. No tree planting funding |Ongoing
in 2009 and 2010.
Curb and sidewalk improvements Engineering Division Completed curb projects as part of HUD target area Ongoing
Targeted code enforcement. Code Enforcement Completed 2007 Complete
Assess truck routes. Transportation Division Complete Complete
Neighborhood watch programs. Neighborhood groups, Police Belmont Neighborhood Watch, Wellington Neighborhood Watch, Ongoing
and Westhampton Neighborhood Watch started up during 2010
Continue incentives for police officer residency. HUD Community Resources-Housing, [Complete 2006 Complete
Housing Authority, Police
Neighborhood work groups. Neighborhood Services Complete Complete
Stakeholder meetings. Neighborhood Services Complete Complete

Service provider strategy.

Agencies, Neighborhood groups,
Neighborhood Services
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Garden City (Adopted November 21, 2005) Project Manager: Fitzpatrick/Gusler

Actions Participants 2010 Status Time Frame for
Completion

Change zoning patterns to reinforce primarily single- |Planning Building and Development Complete Complete
family residential areas and to encourage future
commercial development that is compatible with
neighborhood character in terms of intensity and
scale.
Provide continuous pedestrian and bicycle access  |Planning Building and Development, [Initial greenway trail alignment complete from Riverland to school. |5 years
along Garden City Boulevard. Parks and Recreation No funding. Plan to apply for Safe Routes to School (SRTS) grant

for curb, gutter, and sidewalk from intersection of Ivy/Davenport

and Garden City Boulevard to intersection of Yellow Mountain Road

and Garden City Boulevard in 2011 SRTS grant cycle.
Change zoning patterns to encourage appropriate  |Planning Building and Development Complete Complete

residential density patterns as established by
existing development.

Consider higher density development near
commercial centers and cluster developments on a
case-by-case basis through the rezoning process.

Planning Building and Development

Limit commercial zoning to properties that are
located in commercial centers.

Planning Building and Development,
Economic Development

Encourage redevelopment of vacant commercial
properties before adding land for new commercial
development

Economic Development, Planning
Building and Development

Encourage outparcel and linear building
development at the Riverland Road and Bennington
Street village center.

Economic Development

Improve pedestrian access and enhance and denote
the village centers at Riverland Road/Bennington
Street, and along Garden City Boulevard between
Ray and Victory Roads with landscaping and
stamped asphalt crosswalks.

Parks and Recreation

Parks & Recreation has developed a greenway trail conceptual
design from Riverland/Bennington to Garden City Elementary. This
outdoor recreational facility will serve Safe Routes as well as
physical active transport needs. Funding not available.

To be determined

Install sewer and water connections where needed
within the framework of existing connection policies.

Western Virginia Water Authority

Construct new curb, gutter, and sidewalk based on
the following factors: Install curb, gutter, and
sidewalk on arterial streets and infill of blocks with
incomplete networks, and, New Subdivisions - all
new developments will have curb, gutter, and
sidewalk.

Engineering

Continue to apply for Safe Routes to School funding to implement
new curb, gutter, and sidewalk where appropriate near school
facilities.

Ongoing
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Garden City (Continued)

Actions Participants 2010 Status Time Frame for
Completion
In select residential areas, install curb and gutter Engineering Curb and sidewalk priorities are established by Engineering. Ongoing

depending on existing drainage conditions. Refer to
the infrastructure improvements map on page 32 of
the plan to identify potential project areas.

Improve the appearance of Garden City Boulevard
without compromising its function as the
neighborhood's main street. Consider the following:
Improve access with curb, gutted, and sidewalk
where feasible and a stamped crosswalk in the
vicinity of the village center between Ray and Victory
Roads; Add bike lanes and/or a greenway route
(Garnand Branch) that will connect to the Mill
Mountain Greenway and/or the Blue Ridge Parkway;
Consider a landscaped median near the village
center between Ray and Victory Roads.

Engineering, Parks and Recreation

Parks & Recreation has developed a greenway trail conceptual
design from Riverland/Bennington to Garden City Elementary. This
outdoor recreational facility will serve Safe Routes as well as
physical active transport needs. Funding available through Safe
Routes to School program. Curb and sidewalk priorities are
established by Engineering.

To be determined

Planning Building and Development Complete Complete
Implement River and Creek Corridor overlay district
along streams to protect vegetative buffers.
Complete the remaining sections of the Garden City Engineering Funds are not available to support drainage improvements. Ongoing
and Roanoke River Flood Reduction Projects.
Continue communication between neighborhood Neighborhood Services, Police In addition to regular attendance by Office of Neighborhood Ongoing
organizations, Neighborhood Services, and the Services staff and Police Dept Coummnity resource Officer, Code
Police Department regarding crime prevention. Enforcement staff also regulary attend meetings
Improve Fire/EMS Station Number 11 per the Fire/EMS Department
recommendations of the Fire/EMS strategic
business Plan and continue automatic aid
agreement with Roanoke County.
Increase code enforcement efforts in the Code Enforcement Division Ongoing Ongoing
neighborhood, with particular emphasis on citing
illegal outdoor storage.
Identify park and public open space areas for Planning Building and Development Complete 2005 Complete
preservation in the update of the zoning ordinance.
Maintain and enhance access to recreation Parks and Recreation Greenway connection routes developed to connect Mill Mtn, no funding
resources. Parkway, & Roanoke River Greenway trails to Garden City
Develop the Garnand Branch Greenway with a Parks and Recreation Greenway connection routes developed to connect Mill Mtn, no funding

combination of on and off-road facilities.

Parkway, & Roanoke River Greenway trails to Garden City
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Grandin Court (Adopted January 18, 2005) Project Manager: Planning Staff

Actions

Participants

2010 Status

Time Frame for
Completion

Change zoning in village centers where needed to
encourage a mix of uses and building scales that
are appropriate in a neighborhood setting.
Development codes should promote development of
well-designed commercial structures that encourage
pedestrian activity.

Planning Building & Development

Complete 2005

Complete

Install gateway signs at locations identified in the
Infrastructure/Gateway section of the plan. Work
with the Grandin Court Civic League to obtain
matching grant funds through the Office of
Neighborhood Services to install neighborhood
gateway signs.

Neighborhood Services

Grandin Court Neighborhood Assoc submitted application to
participate in FY 2011-2012 Neighborhood Development Grant
Program for first time

Ongoing

Develop design guidelines for new infill housing that
are universal in that they apply to both traditional
and modern styles.

Planning Building & Development

Complete winter 2008 with the adoption of the Pattern Book.

Complete

Change residential zoning to reflect appropriate
densities in relation to village centers.

Planning Building & Development

Complete 2005

Complete

Provide for general beautification, traffic calming,
and better signage along Brambleton Avenue to
promote more business activity.

Transporation Division, Planning
Building & Development

No change.

To be determined

Limit surface parking: develop mechanisms to limit |Transporation Division, Planning Complete
surface parking lots and encourage use of shared Building & Development

parking lots and on-street parking. Look for

opportunities to create on-street parking when

planning infrastructure improvements.

Infill curb, gutter, and sidewalks on neighborhood Engineering Division Curb and sidewalk priorities are established by Engineering. Ongoing
collector streets as needed.

Develop safe bike/pedestrian connections through  [Parks and Recreation, Transportation |Murray Run Feasibility analysis completed at staff level. Most ongoing

the neighborhood to link schools, libraries, village
centers, downtown, and greenways.

Division

development would occur with volunteer trail crews since Murray
Run is not a paved, urban trail.

10
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Grandin Court (Continued)

Actions

Participants 2010 Status Time Frame for
Completion

Install special infrastructure in village centers such
as decorative lights, street furniture, textured
sidewalks, and covered transit stops.

Transportation Division, Valley Metro,
Planning Building & Development

Continue regular transit service within a five-minute |Valley Metro

walk of residential areas.

Develop a pedestrian/bike path along Brambleton Parks and Recreation Complete Complete
Avenue from Woodlawn Avenue east to Fishburn

Park.

Reactivate the Grandin Court Civic League and Police Complete Complete

continue to improve liason activities with the
Roanoke Police Department.

11
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Gilmer (Adopted January 2004) Consultant: Hill Studio, P.C.

Actions Participants 2010 Status Time Frame for
Completion

Amend zoning map to reflect appropriate or desired |Planning Building & Development Complete 2005 Complete

future land use.

Amend zoning map in accordance with future land  |Planning Building & Development Complete 2005 Complete

use map to encourage village center development.

Encourage developments consistent with adopted Northwest Neighborhood Complete 2005 Complete

development infill design standards for the Environmental Organization (NNEO),

neighborhood design district and consistent with the |Planning Building & Development,

architectural guidelines included in the Property Owners, Businesses

neighborhood plan and encourage developers to

follow the guidelines.

Identify new sites for housing development. Northwest Neighborhood Complete 2004. 25 units of rental housing leased; $2.1 million of Complete

Environmental Organization (NNEO)

CDBG and HOME funds committed/expended.

Create community garden, open spaces, and
develop, maintain, and manage public spaces that
enhance the neighborhood.

Northwest Neighborhood
Environmental Organization (NNEO),
Parks and Recreation

No activity.

To be determined

Promote local, state, and federal incentives to
encourage rehabilitation of historic structures.

Planning Building & Development,
Northwest Neighborhood
Environmental Organization (NNEO)

Encourage adaptive reuse of the Hunton Life Saving
Crew building.

Northwest Neighborhood
Environmental Organization (NNEO)

Encourage adaptive reuse of the fire station. Northwest Neighborhood Conveyed to community group (Que House) in 2011. Complete
Environmental Organization (NNEO),
Planning Building & Development

Encourage commercial development and Economic Development

revitalization at designated locations on future land

use map.

Develop landscaped boulevards on the major Planning Building & Development, No change. No activity.

transportation corridors adjacent to and through the |Parks and Recreation, Transportation

neighborhood. Division

Support existing transit services within the Valley Metro

neighborhood and provide bus shelters.

Enhance gateways with landscaping and signage. Planning Building & Development,
Parks and Recreation

Incorporate speed management functions within the |Planning Building & Development, Ongoing Ongoing

physical character of streets, especially main
arteries and incorporate regional greenways network
into the neighborhood.

Transportation Division, Parks and
Recreation

12
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Greater Deyerle (Adopted August 21, 2006) Project Manager: Fitzpatrick/Gusler

Actions

Participants

2010 Status

Time Frame for
Completion

Consider the development of several properties in
the areas denoted on the Development
Opportunities map.

Planning Building and Development,
Economic Development

Make streetscape improvements to enhance the
village center at Brandon Avenue and Edgewood
Street.

Transportation Division

No activity.

Promote reuse of vacant structures on Brandon
Avenue for medical offices and technology-related
industries and facilitate zoning changes if
necessary.

Planning Building and Development,
Economic Development

Consider the following alternatives for the north side
of Brandon Avenue based on timing and private
sector investment; Redevelopment of parcels for a
Planned Unit Development (PUD), particularly of a
use that would complement Lewis Gale Medical
Center, or a "secondary technology zone;
Streetscape improvements on Brandon Avenue to
promote a village center development plan;
Consider rezoning proposals for Southwest Plaza
that will create a pedestrian friendly environment
with a higher density of commercial and residential
uses.

Planning Building and Development,
Economic Development,
Transportation Division

No activity.

Consider removing the left turn restriction from
Brandon Avenue onto Deyerle Road.

Transportation Division

Restriction was implemented by agreement between GDNA and
City in advance of Peters Creek Road extension. Removal should
be at the request of GDNA.

Install sewer and water connections where needed
within the framework of existing connection policies.

Western Virginia Water Authority

Construct new curb, gutter, and sidewalk based on
the following factors; New Subdivisions - all new
developments will have curb, gutter, and sidewalk;
Install curb, gutter, and sidewalk on arterial streets if
connections can be made to existing networks.
Grandin Road is a priority; Install curb, gutter, and
sidewalk where it can connect to an existing or
proposed greenway or trail; Install curb on select
streets where installation will not exacerbate storm
water runoff.

Engineering

Curb and sidewalk priorities are established by Engineering.

Ongoing

Establish or maintain vegetated strips along streams
to filter runoff and improve water quality.

Planning Building and Development,
Parks and Recreation

Complete through creation of River and Creek Corridor Zoning
Overlay District.

Complete

Identify and complete the most vital stormwater Public Works
mitigation projects.
Consider expansion of transit routes within the Valley Metro

neighborhood.

Consider the development of a neighborhood park
in Greater Deyerle.

Parks and Recreation

No activity.

To be determined

13
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Greater Deyerle (Continued)

Actions Participants 2010 Status Time Frame for
Completion
Provide at least one greenway route in the update of |Parks and Recreation Mudlick Creek Greenway outlined in 2007 Roanoke Valley Complete

the Roanoke Valley Conceptual Greenway Plan and
the City's greenway plan.

Greenway Plan Update.

Provide pedestrian improvements in on-and off-
street facilities such as greenways or trails. If long
continuous routes are not feasible, consider
connecting a series of shorter routes.

Parks and Recreation

In last round of neighborhood planning, citizens stated that they
desired their street system to remain as-is with no formal curb,
gutter, or sidewalk. They prefered their tree-lined "quiet" roads.

To be determined

14
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Greater Raleigh Court Neighborhood Plan (Adopted in May 2007 ) Project Manager: Fitzpatrick

Actions Participants 2010 Status Time Frame for
Completion

Incorporate mixed housing options when older Planning Building and Development,
apartments are renovated. Economic Development, HUD

Community Resources-Housing
Develop programs to assist elderly or disabled Greater Raleigh Court Civic League Greater Raleigh Court Civic League applies for and was awarded [2010
homeowners maintain their homes. grant funding to perfrom repairs on home of elderly/disabled
Create a program to identify reputable contractors. |Greater Raleigh Court Civic League
Update the civic league's website. Greater Raleigh Court Civic League Updated regulary by GRCCL member(s) Ongoing
Increase code enforcement efforts in the Planning Building & Development, Ongoing Ongoing
neighborhood. Division of Code Enforcement
Increase neighborhood commercial establishments |Planning Building and Development,
and provide support to retain existing businesses. Economic Development, Grandin

Village Business Association
Better market the Grandin Village. Planning Building and Development, |GRCCL purchased seasonal banners to hang from AEP poles Ongoing

Economic Development, Grandin throughout Grandin Village via FY2009-2010 Neighborhood

Village Business Association Development Grant
Enhance key bus stops and evaluate new bus stops |Planning Building and Development, |New public art bus shelter installed along Grandin Road at Ongoing
in Grandin Village. Economic Development, entrance to Patrick Henry High School

Transportation Division, Valley Metro
Construct sidewalks. Engineering
Expand the on-street bicycle network. Planning Building and Development, 2011?

Transportation Division Bicycle Advisory Committee has identified a bike route along

Maiden Lane from Wasena to Edgewood. Plans continue to evolve
on how to sign and mark route.

Evaluate the need for measures to reduce traffic Planning Building and Development, |Investigations completed upon request. Ongoing.
speeds and/or volumes on residential streets. Transportation Division
Improve safety of pedestrians and bicyclists at key |Transportation Division Investigations completed upon request. Ongoing.
intersections.
Conduct a parking study for Grandin Village. Planning Building and Development,

Engineering
Improve signage/markings for parking spaces in Grandin Village Business Association Ongoing

Grandin Village.

15
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Greater Raleigh Court Neighborhood Plan (Continued)

Actions Participants 2010 Status Time Frame for
Completion
Follow-up on the residential parking program. Transportation Division
Study Grandin Road/Brandon Avenue Intersection to | Transportation Division Signal timings have been adjusted to optimize timings. Further None
see if any level of service improvements can be capacity improvements would likely require additional lanes with
made. accompanying need for additional right of way.
Continue curb, gutter and sidewalk construction as |Engineering Curb and sidewalk priorities are established by the Complete Ongoing
prioritized. Streets Team.
Study the need for more street lights. Transportation Division, American Investigations completed upon request. Ongoing
Electric Power
Encourage and promote maintenance and cleaning |Greater Raleigh Court Civic League
of alleys.
Make crime activities and prevention methods Police, Neighborhood Services, Active and on-going efforts. Police Dept Community Resource Ongoing
known to citizens. Greater Raleigh Court Civic League Officers regularly attend GRCCL quarterly meetings.
Improve Fire/EMS Station #7. Fire Department
Evaluate opportunities to expand or construct a new |Library Overview vision plan completed. 3 years
Raleigh Court Library branch within the
neighborhood and evaluate options for including
more children's and adult programs, resources,
activities, and programming opportunities.
Seek additional community involvement, such as Roanoke City Public Schools
issue-oriented working groups and mentoring
programs as well as neighborhood use of school
facilities.
Develop and publicize performance measurements |Roanoke City Public Schools, School
to give more in-depth understanding of the City's Board
schools' academic achievements.
Identify pocket parks. Parks and Recreation, Greater Raleigh |not a need identified in the 2007 Parks & Recreation Master Plan
Court Civic League
Incorporate public art. Planning Building and Development, |Dog statue installed at Fire Station #7. New public art bike rack to |Ongoing
Economic Development, Parks and be installed in Grandin Village in 2011.
Recreation, Roanoke City Public
Schools, Greater Raleigh Court Civic
League
Provide more skateboard facilities. Parks and Recreation Not identified in the 2007 Parks and Recreation Master Plan No Action

Create a dog park.

Parks and Recreation

Not identified in the 2007 Parks and Recreation Master Plan

To be determined

Develop the Memorial Bridge Park

Parks and Recreation

underway via the construction of the Roanoke River Greenway
trail/linear park

2012

Expand facilities at Lakewood Park

Parks and Recreation

VA Tech analysis complete; 2 final concept plans developed. Final
planning design to be implemented in FY 2011-2012.

2012 Design
completion. No
funding for
development

Promote active living.

Parks and Recreation, Greater Raleigh
Court Civic League

ongoing

Holds events to encourage active living.

Parks and Recreation, Greater Raleigh
Court Civic League

ongoing
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Harrison and Washington Park (Adopted November 17, 2003) Project Manager: Planning Staff

Actions Participants 2010 Status Time Frame for
Completion
Identify vacant lots suitable for development in Planning Building & Development, Complete 2005 Complete
accordance with neighborhood plan. Parks and Recreation
Implement neighborhood design district overlay. Planning Building & Development Complete 2005 Complete
Develop strategy to encourage market rate infill HUD Community Resources-Housing
housing development.
Expand Rehabilitation District into Washington Park |Planning Building & Development, Complete 2005 Complete
neighborhood. Code Enforcement
Market and locate grocery store within Planning Building & Development,
neighborhood. Economic Development
Target the area for job training and education Planning Building & Development
programs.
Implement gateway and streetscape improvements. |Transportation Division Complete Complete
Improve transit stops in key commercial and village |Planning Building & Development,
center areas. Valley Metro
Establish a spur from the Lick Run Greenway to Parks and Recreation, Roanoke Complete Complete
Lincoln Terrace Elementary School. Greenway Commission
Establish neighborhood watch program. Neighborhood Groups, Police Washington Park Alliance for Neighborhoods group is no longer Complete
active although several residents remain active and vocal in
neighborhood concerns
Initiate concentrated code enforcement efforts in the |Planning Building & Development, Ongoing Ongoing

neighborhood.

Division of Code Enforcement

Evaluate opportunities for community center(s) in
existing buildings such as Harrison School and Lucy
Addison Magnet School.

Parks and Recreation

Continue improvement projects for Washington Park
and Brown - Robertson Park.

Parks and Recreation

Awaiting CIP funds to develop improvements.

To be determined
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Hollins/Wildwood (Adopted June 20, 2005) Project Manager: Gusler

Actions Participants 2010 Status Time Frame for
Completion

Require new developments to incorporate urban Planning Building & Development Complete 2005 Complete
amenities (e.g. sidewalks and curbs), and mixed-
use (commercial and residential) where possible.
Update the zoning ordinance to require the design  |Planning Building & Development Complete 2005 Complete
guidelines of Vision 2001-2020; buildings should be
closer to the street with parking to the side or rear.
Establish commercial boundaries in the update of Planning Building & Development Complete 2005 Complete
the zoning ordinance and note transitional areas as
a component of the future land use map.
Limit the number of parking spaces for new Planning Building & Development Complete 2005. Pursuing amendment to state law for the same Complete
developments in the update of the zoning ordinance. authority exercised by counties to regulate lighting.
Address the intensity of lighting in commercial Planning Building & Development Complete 2005 Complete
developments as much as possible under state law.
Maintain the density of existing neighborhoods in the |Planning Building & Development Complete 2005 Complete
update of the zoning ordinance and promote higher
densities close to commercial properties and arterial
streets.
Identify and promote appropriate new development |Planning Building & Development
on vacant parcels.
Increase enforcement efforts of staff and reporting of [Code Enforcement
violations by residents.
Maintain commercial zoning that will retain existing |Planning Building & Development Expanded Enterprise Zone coverage to encourage redevelopment [Complete
businesses and attract new establishments. of existing commercial areas. 2005 rezoning established

commercial areas.
Identify or create nodes along Orange Avenue for Planning Building & Development Enterprise Zone boundary expansion concentrated in Complete
commercial centers; concentrations of small-to commercial/industrial centers along Orange Avenue.
medium-sized commercial establishments.
Avoid further expansion of commercial districts to Planning Building & Development Complete 2005 Complete

encourage quality development and more efficient
use of land in existing districts.

Evaluate underused industrially zoned land and
demarcate or rezone to maximize its potential.

Planning Building & Development
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Hollins/Wildwood (Continued)

Actions Participants 2010 Status Time Frame for
Completion

Review and revise deed restrictions to promote Planning Building & Development,

more efficient land use in RCIT. Economic Development

Enhance and denote the village center with Transportation Division, Planning

landscaping and stamped asphalt crosswalks. Building & Development

Alleviate storm water runoff as much as possible Engineering Curb and sidewalk priorities are established by Engineering. Ongoing

through alternatives to curb and gutter. Install curb
and gutter in select areas that will alleviate drainage
problems.

Improve the Orange Avenue corridor with regard to
traffic patterns, origin and destination of daily traffic
trips, examining alternative routes that could
efficiently disperse the traffic demand on Orange
Avenue, and consider intersection improvements.

Transportation Division

VDOT is in the preliminary engineering phase of widening concepts
for Orange Avenue from 11th St to Gus Nicks Blvd. No funding
currently available for right of way acqusition or construction.
Modifications to left turn lanes at Blue Hills/ Mexico Way are in
design. Project reviewed by Street Design Team.

Left turn lanes - Blue
Hills - 2012

Continue communication between the

neighborhoods, Neighborhood Services,
organizations, individuals, and the Police
Department regarding crime prevention.

Neighborhood Services, Police

Neighborhood group remains active.

Ongoing

Improve Fire/EMS Station Number 14 per the
recommendations of the Fire/EMS Strategic
Business Plan.

Fire/EMS Department

Increase code enforcement efforts in the Hollins
neighborhood.

Code Enforcement

Consider the area for future placement of public
facilities such as schools, libraries, and post offices.

Neighborhood leaders

Ongoing

Ongoing

Maintain and enhance access to recreation
resources.

Parks and Rec

Ongoing

Ongoing
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Hurt Park/Mt.View/West End (Adopted June 16, 2003) Project Manager: Gusler

Actions Participants 2010 Status Time Frame for
Completion
Zoning Changes. Planning Building & Development Complete 2005, Urban Flex zoning district added to NH in 2009. Complete
Neighborhood Design District. Planning Building & Development Complete 2005 Complete
Market historic tax credits. Planning Building & Development,
Economic Development
Improve Gateways. Transportation Division, Neighborhood |Signs constructed at corner of 10th Street S.W and Norfolk Avenue |Complete
groups, Planning Building & in the median and at the intersection of Patterson, 21st Street, and
Development Chapman Avenue.
Support Rental Inspection Program. Code Enforcement Division, Ongoing Ongoing
Neighborhood groups
Apply for reinstatement of Enterprise Zone One. Planning Building & Development Complete 2004, expanded in 2009 Complete

Infrastructure Improvements: Construct new
sidewalks & curbs.

Engineering Division

$350,000 CDBG infrastructure improvements in progress at various
sites within Hurt Park as part of the Hurt Park Revitalization.

Complete/Ongoing

Infrastructure Improvements: Drainage
Improvements.

Engineering Division

Streetscape Improvements: Repaving/Restriping. Transportation Division, Parks and Complete 2007 Complete
Recreation
Neighborhood Marketing. HUD Community Resources-Housing, [Ongoing Ongoing
Neighborhood Services
Continue COPE & Neighborhood Watch. Police, Neighborhood groups HUD Bike Grant funding for police patrols remains funded and Ongoing
active in the Hurt Park Revitalization area.
Clean up abandoned industrial sites. Planning Building & Development, The Library has been awarded additional funding as a co-partner Ongoing

Environmental & Emergency Mgmt,
Code Enforcement

with the City Schools for work at Hurt Park, Westside, Lincoln
Terrace and Morningside.
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Loudon Melrose/Shenandoah West (Adopted December 16, 2002) Project Manager: Gusler - Plan update adopted August 16, 2010 and will be reflected in 2011 report.

Actions Participants 2010 Status Time Frame for
Completion

Comprehensive rezoning. Planning Building & Development Complete via the 2005 Zoning Ordinance update. Complete

Address the lack of buffering and transitional uses  |Planning Building & Development Complete via the 2005 Zoning Ordinance update. Complete

between residential and non-residential uses in

future zoning decisions.

Work with various housing developers to develop HUD Community Resources-Housing,

housing that will increase the number of Planning Building & Development

homeowners in the area.

Continue the Rental Inspection Program (RIP). Code Enforcement Ongoing Ongoing

Coordinate reporting of maintenance violations. Loudon Melrose Neighborhood Ongoing Ongoing

Organization (LMNO), Code
Enforcement

Plant trees and establish green space on Centre
and Loudon Avenues to buffer industrial uses from
residential areas. Initiate tree planting on streets
where homes lack buffering from industrial uses.

Loudon Melrose Neighborhood
Organization, Parks and Recreation

No activity by neighborhood group.

To be determined

Attract a large grocery store to the area.

Planning Building & Development

Food Giant at 24™/Melrose opened in 2006.

Complete

Market the IPUD site at 24th Street and Melrose
Avenue for redevelopment.

Planning Building & Development

Goodwill Industries completed a new retail center in Fall 2008.
Their additional expansion on Melrose Avenue, to include a jobs
center and administrative offices, completed renovations in late
2009. The City is currently soliciting proposals for use of Fire
Station on Melrose Avenue .

Complete Fall 2010

Assess Shenandoah Avenue for redesign of lane Transportation Division, Planning Complete
striping, on-street parking, and bike lanes. Building & Development

Create the bicycle and greenway routes identified in |Loudon Melrose Neighborhood Ongoing
the Bikeway Plan for the Roanoke Valley and the Organization, Parks & Recreation,

Roanoke Valley Conceptual Greenway Plan. Regional Greenways Commission

Coordinate new sidewalk and curb construction with |Engineering Division, Transportation

repairs and the addition of amenities such as street |Division, Parks & Recreation, Planning

trees. Retain grass buffer strips for street trees on Building & Development

sidewalk infill projects.

Paint crosswalk on Salem Turnpike between Transportation Division Complete Complete

Lansdowne and Horton Park.

Construct storm drainage projects as funding
becomes available.

Engineering Division

Funding is not available for drainage improvements.

To be determined
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Loudon Melrose/Shenandoah West (Continued)

Actions Participants 2010 Status Time Frame for
Completion
Continue communication between residents, the Loudon Melrose Neighborhood Org, Ongoing Ongoing
neighborhood organizations and police. Housing & neighborhood Services,
Police
Consider a location for a future fire station and multi- |Fire Department New station constructed at 19th and Melrose. Station includes Complete

service center that would house several City
services.

satellite police station and community meeting space.

Improvements for Horton Park: pave basketball
court and install new backboards, water fountain,
restrooms.

Parks & Recreation; Landsdowne
Resident Council

No activity due to lack of funding.

To be determined
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Melrose-Rugby Neighborhood Plan (Adopted June 18, 2001) Project Manager: Gusler - Plan update adopted August 16, 2010 and will be reflected in 2011 report.

Actions Participants 2010 Status Time Frame for
Completion

Extend RS-3 zoning to eastern part of neighborhood |Planning Building & Development Complete 2005 Complete

(see future land use map).

Neighborhood review of development proposals. Melrose-Rugby Neighborhood Forum, [Ongoing Ongoing
Planning Building & Development

Implement Neighborhood Design District. Planning Building & Development Complete 2002 Complete

Ensure new or converted multifamily dwellings Planning Building & Development Complete 2002 Complete

reflect the character of the neighborhood.

Encourage mixed use development of Heritage Planning Building & Development

Acres property.

Encourage compatible design for business. Planning Building & Development

Implement street design features that maintain Transportation Division, Virginia Dept |Right of way acquisition for 10th Street delayed. Will begin in 2011.

unified neighborhood and provide for pedestrian and |of Transportation, Planning Building &

bicycle traffic. Development, Neighborhood Groups

ID areas where speeding is a problem and Neighborhood groups, Transportation |Investigations completed upon request. Ongoing

implement enforcement and traffic calming Division, Police, Planning Building &

measures. Development

Rental Inspections Program. Melrose/Rugby Neighborhood Forum, [Complete 2005 Complete
Code Enforcement

Expand the Rehabilitation District. Planning Building & Development Complete 2002 Complete

Target code enforcement. Code Enforcement, neighborhood Neighborhood groups work regularly with staff to identify and track |[Ongoing
organizations violations. Rental Inspection Program ongoing.

Encourage market-rate infill development. HUD Community Resources-Housing

Feasibility study for grocery and other businesses. |Economic Development Save-A-Lot opened its store in the Roanoke/Salem Plaza in Complete

February 2008. Store also opened on 24th Street in old Advance
building.
Focus commercial development into existing Planning Building & Development Implemented with 2005 comprehensive rezoning. Complete. Complete

commercial areas.
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Melrose-Rugby Neighborhood Plan (continued)

Actions

Participants

2010 Status

Time Frame for
Completion

Implement recommendations of 11th Street
business revitalization plan.

Planning Building & Development,
Businesses

Master plan for Kennedy Park.

Parks & Recreation

To be determined

To be determined

Enhance access to Lick Run Greenway. Parks & Recreation Planned connection to be developed crossing Lick Run creek to FY 2012-13
connect to RAMS school
Targeted cleanup days. Melrose-Rugby Neighborhood Forum, |At present no action has taken place , nor plans made for any Ongoing
Solid Waste Management upcoming clean-up days
Improve Police - resident communication. Melrose-Rugby Neighborhood Forum, |Geographic policing remains active
Police
Support satellite police station. Police Police units currently utilizing office space in the Melrose Fire
Station
Implement porch light program. Melrose-Rugby Neighborhood Forum, [Ongoing Ongoing
neighborhood watch groups, Police
Sponsor National Night Out events. Melrose-Rugby Neighborhood Forum, |Ongoing Ongoing
neighborhood watch groups, Police
Environmental safety assessment (CPTED). Melrose/Rugby Neighborhood Forum, [Ongoing Ongoing
neighborhood watch groups, Police
Support neighborhood groups, joint meetings Neighborhood Services, neighborhood |Ongoing Ongoing
among neighborhood groups. Groups
Seek mechanism for improved enforcement of noise |Police Enforcement efforts continue in this area. Ongoing

ordinance.

Continue tree planting and open space landscaping
projects. Coordinate new sidewalk and curb
construction with repairs and addition of amenities
such as street trees.

Parks & Recreation, neighborhood
groups, Urban Forestry, Engineering
Division, Transportation Division,
Planning Building & Development

Planted street trees in 1000 block of Mercer Avenue, N.W., No
activity ny neighborhood group

Completed 2009

Support tutoring and health programs at the Melrose/Rugby Neighborhood Forum |No activity by neighborhood group. Ongoing

Melrose/Rugby community center.

Joint meetings among neighborhood groups. Neighborhood groups, Neighborhood |Ongoing Ongoing
Services

Recruit business members. Melrose/Rugby Neighborhood Forum [Ongoing Ongoing

Create marketing guide for neighborhood. Neighborhood groups, Neighborhood [Complete Complete

Services
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Morningside, Kenwood, Riverdale (Adopted September 15, 2003) Project Manager: Planning Staff

Actions Participants 2010 Status Time Frame for
Completion

Revise zoning and minimize incompatible land uses. |Planning Building & Development Complete 2005 Complete

Limit surface parking: develop mechanisms to limit |Transportation Division, Parks and Complete 2005 Complete

surface parking lots and encourage use of on street |Recreation

parking for periodic uses.

Apply for Enterprise Zone One reinstatement and Planning Building & Development Complete 2004 and 2005 and ongoing. Complete

encourage commercial development in village

centers.

Install curb and gutter. Engineering Division Curb and sidewalk priorities are established by Engineering. Ongoing

Improve and/or build streetscapes along major Transportation Division No activity. To be determined
corridors.

Replace dead trees with new, large species trees. Urban Forestry/Parks & Recreation

Establish a neighborhood organization in the Neighborhood Groups, Neighborhood [No activity. To be determined

Riverdale neighborhood.

Services

Develop master plan for Morningside Park.

Parks and Recreation
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Norwich (Adopted September 15, 2003) Project Manager: Planning Staff

Actions Participants 2010 Status Time Frame for
Completion

Revise zoning to reinforce village center. Planning Building & Development Complete 2005 Complete
Develop design guidelines for new infill housing and |Planning Building & Development Implemented based on Pattern Book. Areais notin a Complete
commercial development and implement Neighborhood Design District.
neighborhood Design District.
Redevelop light manufacturing district. Planning Building & Development Roanoke River Greenway under construction from Vic Thomas Ongoing

Park to Bridge Street. City obtained ROW from Lacks properties

for the greenway route between Ashlawn Street and Bridge Street.
Identify opportunities to establish community Neighborhood Groups, Neighborhood |Norwich Neighborhood Alliance installed 3 gateway signs with Ongoing

identity.

Services

funding received through FY2009-2010 Neighborhood Dev Grant
Program

Develop a streetscape improvement plan for Transportation Division, Parks and No activity. To be determined
Roanoke Avenue between Memorial Avenue and Recreation

Bridge Street.

Limit surface parking: develop mechanisms to limit |Planning Building & Development, Complete Complete
surface parking lots and encourage use of on-street |Transportation Division, Parks and

parking for periodic uses. Recreation

Promote economic incentives associated with Economic Development Marketing ongoing. Ongoing

Enterprise Zone.

Improve streetscapes and employ traffic calming Transportation Division, Parks and No activity. To be determined
mechanisms. Recreation

Maintain transit access. Valley Metro Complete Complete
Continue neighborhood watch activities. Norwich Neighborhood Alliance, Police |[Neighborhood group remains active meeting monthly at Norwich Ongoing

Recreation Center.

Convert old Norwich School building into a
community center.

Parks and Recreation

No activity.

To be determined

Implement Roanoke River Flood Reduction and
Greenway Program to remove numerous properties
from the 100 year flood plain.

Engineering Division, U.S. Army Corps
of Engineers, Parks and Recreation

Memorial Bridge Park to Bridge Street construction underway.

Summer 2011
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Old Southwest Neighborhood Plan Update (Adopted July 20, 2009) Project Manager: Gusler

Actions Participants 2010 Status Time Frame for
Completion

Plant street trees per the list provided. Parks and Recreation No activity. 3 years

Complete the Architectural Pattern Book Planning Building & Development Complete Complete

Include Old Southwest, Inc. and neighborhood Planning Building & Development 3 years

residents in public meetings pertaining to the

redevelopment of the Health Department site.

Install village center infrastructure improvements on |Public Works Complete Complete

6th Street to coincide with the Cotton Mill

Redevelopment.

Enhance the 5th Street village center with Public Works Striping changed to reduce lanes. 5+ years

streetscape improvements between Marshall and

Elm Avenues per the Street Design Guidelines.

Complete sidewalk infill per the curb, gutter, and Public Works 5+ years

sidewalk list.

Evaluate options for EIm Avenue between Public Works 5+ years

Ferdinand Avenue and Franklin Road.

Improve the Jefferson Street corridor per the Street |Public Works 5+ years

Design Guidelines.

Develop a master plan for Highland Park. Parks and Recreation 2 years

Work with the Police Department to create a Police Department Neighborhood group remains active. Email alerts have been 2 years

database or other means of tracking crime in the established. Police sponsored neighborhood walks.

neighborhood.

Consider installing appropriate public recycling Public Works 3 years

containers in the village centers.
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Peters Creek North (Adopted December 16, 2002) Project Manager: Planning Staff

Actions Participants 2010 Status Time Frame for
Completion
Develop infill regulations. Planning Building & Development Neighborhood Design District cannot apply in Conservation and
Rehabilitation Districts.
Implement home ownership programs. HUD Community Resources-Housing [Down payment assistance program implemented. Ongoing
Identify small parcels for development. Planning Building & Development,
HUD Community Resources-Housing
Plan housing for the elderly. HUD Community Resources-Housing
Revitalize/redevelop old shopping centers and Planning Building & Development,
commercial buildings, comprehensive zoning Economic Development
changes, encourage development of new
commercial buildings on large parking lots.
Address flooding problems. Engineering Division
Improve Hershberger and Cove Road, address Transportation Division, Parks and Sidewalk project construction in 2011. Managed by Engineering 2011
safety issues on Cove and Hershberger Road. Recreation Division.
Identify water and sewer line replacement. Western Virginia Water Authority Ongoing Ongoing
Extend water and sewer lines in identified areas. Western Virginia Water Authority Ongoing Ongoing
Improve drainage systems. Engineering Division, Maintenance
Construct new sidewalks and curbs. Engineering Division, Parks and
Recreation
Close undeveloped alleys. Planning Building & Development
Identify and develop neighborhood park. Parks & Recreation, Neighborhood Land identified in Countryside Master Plan. May be funded by CIP |Ongoing
organizations if such improvement selected.
Develop greenway and bike trails. Parks & Recreation Countryside Master Plan contains greenway trail connections. 5+ years
Conduct youth center feasibility study. Neighborhood organizations, Complete Complete

Neighborhood Services, Parks &
Recreation
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Riverland/Walnut Hill (Adopted July 19, 2004) Project Manager: Planning Staff

Actions Participants 2010 Status Time Frame for
Completion

Install curb and gutter where needed on arterial Engineering

streets such as Riverland Road and Belleview

Avenue.

Nominate the Walnut Avenue Bridge for the National |Planning Building & Development

Register of Historic Places.

Support the Roanoke River Flood Reduction Project |U.S. Army Corp of Engineers, Complete 2008 Complete

to minimize the risk of flooding privately-owned Engineering

properties.

Adjust zoning patterns to correspond to and Planning Building & Development Complete 2005 Complete

implement the future land use map.

Support zoning changes to better regulate parking in
front yards.

Planning Building & Development,
Code Enforcement

Complete 2005. Zoning change proving difficult to enforce; City
Code amendment using police power authority being studied.

December of 2011

Consider expansion of the rehabilitation district into
eligible areas of the neighborhood.

Code Enforcement, Planning Building
and Development

Complete, no expansion at this time

Complete

Determine whether the entire neighborhood or a
portion of the neighborhood is eligible for inclusion
in the Neighborhood Design District Overlay to
ensure that new construction is compatible with the
traditional design of existing development.

Planning Building & Development

Complete, no expansion at this time. 2010 Census information
may help to qualify because neighborhood was put into new
tract/block group.

Re-evaluation by
December 2011

Map zoning patterns to allow medium-density
residential development in and around the village
center.

Planning Building & Development

Complete 2005

Complete

Implement streetscape treatment in the village Transportation Division No activity. To be determined
center.

Develop plans for the Walnut Avenue gateway and |Planning Building & Development, No activity. To be determined
the neighborhood's village center. Transportation Division

Improve streetscapes on Riverland Road, Walnut Transportation Division, Planning No activity. To be determined
Avenue, Belleview Avenue, Laurel Street, Hamilton |Building & Development

Terrace.

Distribute code enforcement information, such as Code Enforcement Ongoing Ongoing

flyers and brochures, to citizens to encourage the

reporting of violations.

Regularly inspect alleys and streets, and coordinate |Code Enforcement Ongoing Ongoing

quick clean-up of problem areas.
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Riverland/Walnut Hill (Continued)

Actions Participants 2010 Status Time Frame for
Completion

Reduce speeding by implementing traffic-calming Transportation Division, Police Investigations completed upon request.

street designs and regular enforcement efforts.

Increase recreational activities at Piedmont Park. Parks and Recreation No activity. 5+ years

Consider installing a half-size basketball court.

Continue efforts to educate residents and Police Ongoing Ongoing

stakeholders on better ways to secure their personal

property and welfare.

Neighborhood Marketing. Neighborhood Services Ongoing Ongoing

Complete the Roanoke River Greenway as part of |Parks and Recreation Complete 2008 Complete

the Roanoke River Flood Reduction Project to
provide a formal path for exercising and enjoying the
riverfront.
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Southern Hills (Adopted October 18, 2002) Project Manager: Chittum

Actions

Participants

2010 Status

Time Frame for
Completion

Street/gateway plan for 220 corridor study.

Transportation Division, Planning
Building & Development

No activity.

To be determined

Southern Hills Drive extension. Engineering Division, Transportation |Complete 2008 Complete
Division

Upgrade Southern Hills Drive (Griffin Rd. north). Engineering Divison Complete 2007 Complete

Bus service. Valley Metro

Improve drainage system. Engineering Division Complete 2007 as part of the Home Depot project. Complete

Replace water lines/install hydrants. Utilities/WVWA Complete 2007 as part of the Home Depot project. Complete

Extend sewer lines. Utilities/WVWA Complete 2007 as part of the Home Depot project. Complete

Code enforcement/cleanups.

Code Enforcement Division &
Neighborhood Services

Southern Hills Neighborhood Council is no longer active to allow for
organized neighborhood clean-up.

To be determined

Neighborhood watch/organization.

Neighborhood organization, Police

Southern Hills Neighborhood Council is no longer active. Repeated
attempts to reactivate have not been successful.

To be determined

Master plan Sunrise Park. Parks & Recreation No activity. 5+ years
Park improvements (Per master plan Parks & Recreation No activity. 5+ years
process)/portable restrooms.

1.D. greenway connection. Parks & Recreation No activity. 5+ years

Community garden/kiosk in Sunrise Park.

Neighborhood organization

Southern Hills Neighborhood Council is no longer active. Repeated
attempts to reactivate have not been successful.

To be determined

Neighborhood gateway signs.

Neighborhood organization

Southern Hills Neighborhood Council is no longer active. Repeated
attempts to reactivate have not been successful.

To be determined
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South Roanoke (Originally adopted December 1988) Update adopted February 19, 2008: Planning Staff

Actions Participants 2010 Status Time Frame for
Completion

Complete the Architectural Pattern Book. Planning Building and Development Complete winter 2008 Complete

Screen the fire station well head and the Water Fire/EMS Department, Parks and

Authority parking lot. Recreation

Install neighborhood gateway signs. Neighborhood Services Complete Complete

Implement the South Jefferson Redevelopment Area [Roanoke Redevelopment and Housing |Riverside Center under construction. Ongoing

plan Authority

Consider on-street parking on McClanahan Street. | Transportation Division No activity. Ongoing

Consideration of various traffic calming measures Transportation Division No activity. Ongoing

on Avenham Avenue.

Time traffic signals on Franklin Road. Transportation Division Complete Complete

Consider improvements on Franklin Road at or near |Transportation Division Complete Complete

its intersection with Broadway Avenue.

Consider installation of landscaped medians in the |Transportation Division No activity.

21-2200 blocks of Jefferson Street.

Consider improvements that will enhance pedestrian | Transportation Division HC ramp installed north side of McClanahan opposite Rosalind 2010

activity on McClanahan Street.

Make improvements to Reserve Avenue in Transportation Division Planning stages.

conjunction with the River's Edge Sports Complex

and the South Jefferson Redevelopment Area.

Implement a rubber tire trolley between Carilion Valley Metro Complete Complete

Roanoke Memorial Hospital and downtown.

Complete sidewalk infill in the northern, traditional Engineering Curb and sidewalk priorities are established by Engineering. Ongoing

portion of the neighborhood per the curb, gutter, and

sidewalk map.

Complete priority storm water projects in the Capital |Engineering Ongoing

Improvements Plan as funds become available.

Develop recreation attractions/amenities in space Parks and Recreation Roanoke River Greenway completed from the east and west to Complete

along the Roanoke River per the Parks and Roanoke Memorial Hospital. Short section along river next to the

Recreation Master Plan. hospital completed in January 2010.

Provide multimodal connections to the River's Edge |Parks and Recreation Complete Complete

Sports Complex, Roanoke River Greenway, and

trails on Mill Mountain and adjacent ridges.

Implement way finding signs and information kiosk |Parks and Recreation Signs complete Complete

per the Mill Mountain Trails Plan included in the Mill

Mountain Park Management Plan.

Maintain the tree canopy within City rights-of-way. Parks and Recreation No funding available. Tree stewards continue to provide volunteer |Ongoing

maintenance of trees.
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Villa Heights/Fairland (December 2004) Project Manager: Planning Staff

Actions

Participants

2010 Status

Time Frame for
Completion

Identify specific areas for opportunities to establish

neighborhood identity through community gateways.

Planning Building & Development,
Parks and Recreation

To be determined

Develop a streetscape safety improvement strategy
for Lafayette Boulevard, Cove Road, and Forest
Park Boulevard. Priority should be on Cove Road.

Transportation Division

To be determined

Encourage collaboration of community groups and
churches to initiate beautification projects with a
priority on improving gateways.

Neighborhood Groups

Villa Heights Crime Prevention Org is no longer active although
several residents remain active and vocal in neighborhood
concerns. Fairland is active.

To be determined

Change zoning at intersection of Cove Road and
Lafayette Boulevard to neighborhood commercial to
encourage a mix of uses.

Planning Building & Development

Complete 2005

Complete

Initiate comprehensive rezoning to encourage the
desired development patterns in accordance with
the Future Land Use map.

Planning Building & Development

Complete 2005

Complete

Identify vacant lots and develop neighborhood
initiatives for development of those lots in a manner
consistent with the policies of this plan.

Economic Development

Evaluate Villa Heights area for inclusion in the
Neighborhood Design District Overlay.

Planning Building & Development

Complete 2005

Complete

Collaborate with community organizations and
housing developers to find ways to maintain and
increase home-ownership in the neighborhoods.

Planning Building & Development

Improve the networking system between the
neighborhood and Roanoke departments for code
violations reporting.

Neighborhood Services

Ongoing

Ongoing

Expand the Rehabilitation District to the Villa
Heights neighborhood and expansion of the Rental
Inspection Program.

HUD Community Resources-Housing

Complete 2005

Complete

Market the area village centers with emphasis on
commercial uses with minimal noise and lighting
impacts.

Planning Building & Development,
Economic Development

Ongoing

Ongoing
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Villa Heights/Fairland (Continued)

Actions

Participants

2010 Status

Time Frame for
Completion

Consider gateways with neighborhood signs at the
intersection of Hershberger and Cove Road,
Melrose Avenue and Lafayette Boulevard, and Cove
Road and Lafayette Boulevard.

Planning Building & Development,
Parks and Recreation, Transportation
Division

No activity.

To be determined

Improve public transportation service by considering
extended service hours and providing covered bus
stops with seating for the elderly and handicapped.

Valley Metro

Address safety issues of speeders and blind sight
lines on Lafayette Boulevard and Cove Road with
traffic calming measures, and/or trimming or
removing bushes.

Police, Transportation Division

Ongoing

Address storm water drainage problems on Cove
Road, Pittsfield, Forest Park Boulevard, Aspen
Street, Lakeview Drive, and Springhill Drive.

Engineering Division

Ongoing

Create bicycle connections on Lafayette Boulevard
and Cove Road and streetscape improvements
along Melrose Avenue identified the the Vision 2001-
2020 plan.

Parks and Recreation, Transportation
Division

Bicycle Advisory Committee investigating neighborhood biek loops
using low traffic streets.

Ongoing

Implement appropriate measures for traffic calming
on Lafayette Boulevard, Cove Road, Forest Park,
and Aspen Street.

Transportation Division, Parks and
Recreation

No activity.

To be determined

Coordinate new sidewalk and/or curb and guttering
with repairs and addition of amenities such as street
trees, shade, and ornamental.

Engineering Division, Parks and
Recreation

Curb and sidewalk priorities are established by Engineering.

Ongoing

Continue incentive programs that encourage
affordable housing opportunity for police officers
living in the neighborhood.

HUD Community Resources-Housing,
Police

No activity.

Increase police presence within the neighborhoods.

Police
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Wasena (Adopted September 15, 2003) Project Manager: Gusler

Actions Participants 2010 Status Time Frame for
Completion
Implement village center zoning in the Main Street  |Planning Building & Development Complete 2005 Complete

village center and the southern end of Main Street.

Rezone or change use regulations in the industrial
district along the Roanoke River.

Planning Building & Development

Rezoning to Urban Flex .

June of 2011

Maintain a zoning district similar to the current RM-1
in residential areas in the update of the zoning
ordinance.

Planning Building & Development

Complete 2005

Complete

Regulate the conversion of single-family homes to
multifamily by requiring a special exception permit to
ensure that compatibility with the existing
neighborhood is maintained.

Planning Building & Development

Complete 2005

Complete

Limit surface parking: develop mechanisms to limit
surface parking lots and encourage use of on-street
parking for periodic uses.

Planning Building & Development

Complete 2005

Complete

Amend the zoning ordinance to ensure that new
residential development is compatible with existing
structures in terms of setbacks and lot coverage,
and to maximize the development potential of
vacant properties and structures.

Planning Building & Development

Complete 2005

Complete

Target the former Ice and Cold Storage building
and industrial district for adaptive reuse.

Planning Building & Development

Urban Flex rezoning needed

June of 2011

Market the Main Street village center for
neighborhood commercial uses.

Planning Building & Development,
Economic Development

Initiate tree planting on streets where they are
lacking or have not been replanted after being
removed.

Urban Forestry/Parks & Recreation

New trees on Main Street in village center.

Ongoing

Reduce Main Street on the Wasena Bridge to two
travel lanes with turn lanes at Winona and Wasena
Avenues.

Transportation Division

Complete

Complete

Create a crosswalk across Main Street at Wasena
Avenue with stamped asphalt.

Transportation Division

Complete 2004

Complete

Make gateway improvements to the intersection of
Main Street, Sherwood, and Brandon Avenues.

Parks and Recreation, Transportation
Division

No activity.
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Wasena (Continued)

Actions Participants 2010 Status Time Frame for
Completion
Neighborhood Marketing. Neighborhood Services Wasena Neighborhood Forum created own website which is Ongoing
hosted by member(s) - City provides link on neighborhood website -
Complete
Continue and improve upon collaborative efforts of |Police, Neighborhood groups Ongoing efforts Ongoing

residents, the neighborhood organizations, and
Police.
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Williamson Road (Adopted October 18, 2004) Project Manager: Chittum

Actions Participants 2010 Status Time Frame for
Completion

Implement zoning that will encourage land use Planning Building & Development Complete 2005 Complete

patterns as illustrated by the Future Land Use Plan

and will encourage positive relationships between

commercial and residential uses.

Initiate streetscape improvement plans for arterial Transportation Division, Planning Safe Routes to School grant project currently underway. 2 years

streets and other strategic areas. Building & Development

Communicate and promote the use of Residential Planning Building & Development, Working with WRABA to effectively market Enterprise Zone Complete

and Commercial Designs Guidelines in new
development of buildings and sites. Incentive
programs such as fagade grants, real estate tax
abatements for rehabilitation, or Enterprise Zone tax
credits (if applicable) will be linked to conformance
with design guidelines.

Economic Development

program to building owners/lessees.

Whenever new sidewalks and curbs are built along
Williamson Road, assess opportunities for creating
on-street parking areas.

Transportation Division

No activity.

To be determined

Identify potential sites for shared "pocket" parking
lots.

Transportation Division

No activity. Shared parking and access issues are private
development functions which cannot be forced by City.

To be determined

Amend zoning map as needed to implement Planning Building & Development Complete 2005 Complete
residential density patterns as illustrated in the

Future Land Use Map.

Develop materials to market the area's strong Neighborhood Services Complete 2005 Complete
neighborhoods to Realtors and potential residents.

Survey housing conditions in the southern HUD Community Resources-Housing, [Complete 2005 Complete
neighborhoods and expand the Rehabilitation Planning Building & Development

District into these areas as warranted to enable

Rental Inspection Program, rehabilitation incentives,

and Neighborhood Design District.

Implement Neighborhood Design District in eligible  |Planning Building & Development Complete 2005 Complete

neighborhoods. Conduct and informal survey of
houses to identify intact groupings of historic pattern
book houses.
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Williamson Road (Continued)

Actions Participants 2010 Status Time Frame for
Completion

Consider subdivision and zoning provisions that Planning Building & Development Complete 2007 Complete

encourage well-designed development in deep

interior lots.

Change zoning patterns along Williamson Road to  |Planning Building & Development Complete 2005 Complete

encourage transitions to improved commercial

development forms.

Consider designating the area between Hollins and |Planning Building & Development

Plantation Roads as a Redevelopment Area.

Implement sign regulations that reduce sign clutter. |Planning Building & Development Complete 2005 Complete

Enforce regulations that require removal of sign

structures on abandoned and vacant properties.

Design and install street identification signs and Williamson Road Area Business Signs, banners, and address ID partly implemented by WRABA. Ongoing

address number signs as recommended by the Hill
Studio plan.

Association

No activity on street signs.

Develop shared parking areas and create new on-
street parking along Williamson Road Corridor.
Initiate projects to construct local access drives in
blocks where existing buildings have setbacks of 50
feet or more.

Transportation Division

No activity. Shared parking and access issues are private
development functions which cannot be forced by City.

To be determined

Target arterial/collector streets for streetscape Transportation Division, Planning Safe Routes to School grant project currently underway. 2 years
improvements such as pedestrian crossings, Building & Development

sidewalks, street trees, and bicycle accomodations.

Formalize streets that serve as neighborhood Transportation Division, Planning Safe Routes to School grant project currently underway. 2 years
collectors with design features that designate clearly |Building & Development

defined paths. These streets, by definition, will carry

more traffic, so extra attention should be paid to the

design so that traffic will travel at speeds that are

appropriate for residential areas.

Continue development of the regional greenway and |Parks and Recreation Ongoing Ongoing

bikeway systems.

38




City of Roanoke 2010 Neighborhood Plan Implementation Report

Williamson Road (Continued)

Actions

Participants

2010 Status

Time Frame for
Completion

Review curb cut policies and amend as needed to
encourage reduction in the number and size of curb
cuts. Design standards for cuts should be reviewed
to ensure that priority is placed on maintaining
sidewalk grades.

Transporation Division, Planning
Building & Development

Complete 2005 as part of zoning ordinance.

Complete

Construct a new Fire/EMS station along the northern
Williamson Road corridor to improve response and
service to residential and commercial areas.

Fire Department

Complete and operational - City's first LEED certified building.

Complete

Assess library facilities and staffing as part of the
Library Strategic Plan and take necessary measures
to ensure they meet needs for traditional functions
and future community needs.

Libraries

Continue code enforcement efforts to eliminate junk
storage (zoning), weeds and trash, inoperative
vehicles, and commercial vehicle parking (Police) in
residential areas.

Code Enforcement

WRABA and Code Enforcement maintain contact as need to
resolve issues.

Ongoing

Implement automated collection of litter receptacles
along Williamson Road corridor.

Solid Waste Management

At present no action has taken place, although we are now looking
at a possible Marketing sponsorship program of solar compactors
through out the city. More information will be forthcoming as this
program develops.

To be determined

Explore and implement innovative storm water
management strategies that address both the
volume and quality of runoff.

Engineering

Funding is not available for drainage improvements. WRABA
exploring use of Transportation Enhancement funding from VDOT.

Ongoing

Develop a small pocket park in the Liberty Road
area between Williamson and Plantation Roads.

Parks and Recreation

No activity; not identified in 2007 Parks & Recreation Master Plan.

To be determined

Initiate private and public tree planting programs
along arterial and collector streets.

Parks and Recreation

Maintain open lines of communication with
neighborhood and business groups. Continue
neighborhood review of zoning and development
changes throught the Neighborhood Development
Review Team program.

Planning Building & Development

Initiate a forestation project to encourage owners to
establish forested areas in centers of deep lot
blocks.

Parks and Recreation

Explore forestation of Interstate 581. Areas along
the highway and within entrance ramps are
opportunities for reforestation.

Virginia Department of Transportation

No activity.

To be determined
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